Sample Construction Schedule

For Smiths Log Home

Size of Home: 1,500 square feet
Type of Foundation: Crawl Space
Log Style: 10” Milled Log
Job Site Location: property address
Builder: XYZ Log Builders
Start Date: Spring/Summer 2014
End Date: Estimated at 9 + months
​Time needed for drawings and log shell production—
Time needed for foundation work—

Time needed for dryin of home—

Time needed for the finish work—
Work owner plans to do him/her self?—
Other things to work on and fit into schedule—

Permitting Needed?______________

Survey of property?______________

Further Approval or Permits with County or City?___

Well Drilling?__________________

Septic?________________________

Driveway?_____________________

Other?________________________​
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